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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Wednesday, May 18, 2011 REPORT NO. 106
WEATHER | Mostly cloudy, moderate wind from southeast TEMPERATURE L:65° H:85°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
10 — USA Environment (USA) LaBarge Property TxDOT ROW/SJRWP
10 — Shirley & Sons Komatsu PC300LC Excavator (2) Cat Long Reach Excavator
2 — Chris Ransome & Associates (CRA) Komatsu PC200LC Excavator Cat 930 Loader

Komatsu D61 Dozer Cat D5 Dozer

Deere 624) Front-end Loader Morooka Dump Truck

Deere 644) Front-end Loader Water Truck

Crane Barge-Mounted Excavator (2)

Work boat with winch ‘Jim Dandy’ Tug Boat

Jon Boat
Aggregate Transport Barge

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.
09:30 SG-03 16%

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55 Randy Brown (Anchor QEA) on-site at the Admin area; USA crew on-site.
07:00 Participated in a tailgate Health and Safety Meeting led by Aubrey Pearson (USA Health & Safety Officer).
Main topics: staying hydrated and shading the eye wash station to keep the water temperature

comfortable.

07:10 Today’s Projected Work Objectives for USA and their subcontractors:

07:15 USA crew mobilized to the TxDOT ROW/SJIRWP area.
08:15 Sam Werner (Anchor QEA) on-site at the Admin area; participated in a tailgate health and safety briefing.

08:30 R.Brown and S. Werner mobilized to the TxDOT ROW/SIRWP area. Current activities:

Place Armor Cap D rock in the Eastern Cell

Receive approximately 600 to 800 tons of crushed concrete road base (CCRB) and spread the CCRB in
the Western Cell to create a smooth working surface for geotextile and geomembrane installation
Decontaminate JCB long-reach excavator.

Placing Armor Cap D rock in the Eastern Cell (water-based operations)
Decontaminating JCB long-reach excavator
Surface grading in the Western Cell, using the following procedure:

- Receiving CCRB at the south end of the central berm

- Front-end loader placing CCRB onto a low ground pressure Morooka dump t”ﬂlﬂm" II"”I"I"I" I||||""I I"" |||| |“|
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08:50

09:00

09:10

09:30

09:40

11:00

11:30

11:40

14:10

14:50

15:00

16:00

17:05

- Morooka truck delivering CCRB near the leading edge of the CCRB placement area, traveling on
previously-placed CCRB material

— Dozer spreading CCRB across the surface of the Western Cell, tracking on previously placed
CCRB material

The aggregate transport barge has been unloaded and began transit to the LaBarge Property.
CRA (2 crew) on-site for survey work.

Decontamination of the JCB long-reach excavator has been completed; USA tracked the excavator to the
equipment laydown area near the main access gate for pickup.

SG-03 tide gauge reading = 16% inches.
R. Brown and S. Werner mobilized to the Admin area.

R. Brown, S. Werner, and Valmichael Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area. Current
activities:

e Placing Armor Cap D rock in the Eastern Cell (water-based operations)

e Spreading CCRB in the Western Cell

e CRA (2 crew) collecting survey data in the Western Cell

V. Leos (USEPA) departed the TxDOT ROW/SJRWP area.
R. Brown and S. Werner mobilized to the Admin area.

R. Brown, S. Werner, and V. Leos (USEPA) mobilized to the TxDOT ROW/SIRWP area. Current activities:
e Barge-mounted excavator currently idle awaiting next load of Armor Cap D (water-based operations)
e Spreading CCRB in the Western Cell

R. Brown, S. Werner, and V. Leos (USEPA) mobilized to the Admin area.

R. Brown and S. Werner participated in a conference call between USA, Anchor QEA, MIMC, and IP to
discuss progress and projected work for the next week.

R. Brown and S. Werner participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA
to review health & safety, schedule, progress, and projected work. Valmichael Leos was in attendance on

behalf of USEPA.

R. Brown and S. Werner departed the TxDOT ROW/SJRWP area, off-site for the day.

Summary of Progress on this Date:

e Completed placement of the armored cap in the Eastern Cell, pending potential areas of re-work to be
identified by a comprehensive hydrographic survey (water-based operations)
e Received 676 tons of CCRB and used the CCRB to grade the surface of the Western Cell
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Persons On-site on this Date:

USEPA — Valmichael Leos
Anchor QEA — Randy Brown, Sam Werner

USA Environment — Cesar Garcia, Ron Griffith, Aubrey Pearson, and 7 crew

Shirley & Sons — 10 crew

Chris Ransome & Associates — 2 crew

Cover Material Delivery Summary as of this Date:

. St?ne . Delivered 5/18 D?I_lver.y Preceding Total Delivered for
Material Size Units (units) Verification Delivered Total Proiect
(Dso) Method J
Armor Cap A 3” ton 0 weigh tickets 14,950 14,950 (120%)
Armor Cap B/C 6” ton 0 weigh tickets 1,927 1,927 (16%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,643 20,641 (78%)
Cover Material Placement Summary as of this Date:
. Stfme . Placed 5/18 Verification Preceding Total Placed for
Material Size Units . .
(units) Method Placed Total Project
(Dso)
Armor Cap A 3” ton contractor measure 11,709 11,709 (94%)
Armor Cap B/C 6” ton contractor measure 1,927 1,927 (16%)
Armor Cap C 6” ton contractor measure 9,708 9,708 (91%)
Armor Cap D 8” ton 800 contractor measure 19,786 20,586 (78%)
All Types: 43,130 (71%)
PHONE LOG:

15:00 R. Brown and S. Werner participated in a conference call between USA, Anchor QEA, MIMC, and IP to
discuss progress and projected work for the next week.

16:00 R.Brown and S. Werner participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA
to review health & safety, schedule, progress, and projected work. Valmichael Leos was in attendance on
behalf of USEPA.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

4 photos (descriptions provided underneath photo)

None

FIELD REPRESENTATIVE

Randy Brown, Sam Werner

HRS

10

DATE

5/18/11

(Signature on Hardcopy)
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Photo 1 — Loading low-ground pressure Morooka truck with crushed concrete road base.

Photo 2 — Morooka truck unloading crushed concrete road base in the Western Cell.
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Photo 3 — Dozer spreading crushed concrete road base in the Western Cell to create a smoothly-graded surface.

Photo 4 — Overview of surface-grading operations in the Western Cell.
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Photo 5 — Placing Armor Cap D rock in the Eastern Cell.
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